Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.26.2015
Page: 1of14

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.26.2015
Page: 1of14

Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
Contract Location: Total to Date  Prev to Date This Estimate
BIRDWOOD GRADE SEPARATION, NORTH PLATTE Estimate Type:  PROG Current Contract Amt Total Earnings $8,348,622.86  $8,053,934.09 $294,688.77
$8,947,209.83 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $8,348,622.86  $8,053,934.09 $294,688.77
ontractor: Date Let 08.30.2012 $8.294.936.45 Retainage $.00 $.00 $.00
SEMA CONSTRUCTION, INC. ated Zt- O Escrow Amount $.00 $.00 $.00
7353 S EAGLE ST _ Datf; Awar ed : 22-33-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .09. .
: 93% Net Earnings  $8,348,622.86  $8,053,934.09 $294,688.77
Date Notice for Work to )
Begin:  11.27.2012 % Time Comp
CENTENNIAL CO 80112-4223 - s 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.27.2012 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(303)627-2600 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-3,136.81 $-3,136.81 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
FIDELITY AND DEPOSIT COMPANY OF MARYLAN p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61416 000 RRZ-TMT-DPU-1390(3) GR MSE WALL CONC PAVE Matl Discrepancy Payment Adj $.00 $.00 $.00
CULV BR SEED GDRL FENCE .
Total for Adjustments -$3,136.81 -$3,136.81 $.00
Payment  $8,345,486.05 $8,050,797.28 $294,688.77
Project Manager LPA Responsible Charge
Mainelli, Mark 08.19.2015 Hitchcock, Jerry 08.21.2015
State Representative District Engineer
Nichols, Jason L. 08.24.2015 Craig, Cameron 08.24.2015
Construction Engineer Controller
Halstead, Kerri 08.24.2015 Burling, Laurie 08.24.2015
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1090.00 1,800.00 2.000 3,600.00
0001 0001 0009.00 1,400.00 4.000 5,600.00 ABANDON WELLS EACH 2.000 3,600.00
PERMANENT BARRICADE EACH 4.000 5,600.00 1.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1101.00 9.50 929.000 8,825.50
0002 0002 0030.10 280,000.00 1.000 280,000.00 REMOVE PAVEMENT SY 929.000 8,825.50
MOBILIZATION LS 1.000 280,000.00 929.000 8,825.50
1.000 280,000.00 0.000 0.00
0.000 0.00 o011 0011 1101.25 9.50 835.000 7,932.50
0003 0003 1000.00 600.00 1.000 600.00 SAWING PAVEMENT LF 835.000 7,932.50
LARGE TREE REMOVAL EACH 1.000 600.00 835.000 7,932.50
8.000 4,800.00 0.000 0.00
0.000 0.00 0012 0012 1102.00 5.00 8,447.000 42,235.00
0004 0004 1009.00 100,000.00 1.000 100,000.00 REMOVE ASPHALT SURFACE SY 8,447.000 42,235.00
GENERAL CLEARING AND GRUBBING LS 1.000 100,000.00 8,057.290 40,286.45
1.000 100,000.00 0.000 0.00
0.000 0.00 0013 0013 1600.00 7,500.00 1.000 7,500.00
0005 0005 1011.00 30.00 2,894.000 86,820.00 MONITORING INSTRUMENTATION LS 1.000 7,500.00
WATER MGAL 2,894.000 86,820.00 0.000 0.00
1,294.000 38,820.00 0.000 0.00
402.000 12,060.00 0014 0014 1701.18 39.00 116.000 4,524.00
0006 0006 1030.00 7.15  257,723.000 1,842,719.45 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 116.000 4,524.00
EARTHWORK MEASURED IN EMBANKMENT cYy 257,723.000  1,842,719.45 OR8 36.000 1,404.00
244,836.850  1,750,583.48 0.000 0.00
0.000 0.00 0015 0015 1701.24 42.00 112.000 4,704.00
0007 0007 1041.00 0.78  123,271.000 06,151.38 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 112.000 4,704.00
SALVAGING AND PLACING TOPSOIL sy 123,271.000 96,151.38 ©OR?8 112.000 4,704.00
86,289.500 67,305.81 0.000 0.00
0.000 0.00 0016 0016 1701.30 63.00 52.000 3,276.00
0008 0008 1043.50 2.50 1,587.000 3,067.50 30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 52.000 3,276.00
RIPRAP FILTER FABRIC sy 1,587.000 396750 OR8 0.000 0.00
1,403.820 3,509.55 0.000 0.00
267.500 668.75 0017 0017 4045.00 1,200.00 1.000 1,200.00
REMOVE STRUCTURE EACH 1.000 1,200.00
AT STA. 537+40 RT. 0.000 0.00
0.000 0.00
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4054.68 10,000.00 1.000 10,000.00 GROUP 1A MSE WALL
TEMPORARY SHORING LS 1.000 10,000.00 0025 0025 0030.10 27,000.00 1.000 27,000.00
1.000 10,000.00  MOBILIZATION LS 1.000 27,000.00
0.000 0.00 1.000 27,000.00
0019 0019 6040.00 13,300.00 1.000 13,300.00 0.000 0.00
REMOVE STRUCTURE EACH 1.000 13,300.00 0026 0026 4095.00 23.00 6,769.000 155,687.00
AT STA 159+60 RT 1.000 13,300.00 CONCRETE FACE PANELS SF 6,769.000 155,687.00
1.000 13,300.00 6,769.000 155,687.00
0020 0020 6105.01 37.00 7,707.000 285,159.00 0.000 0.00
ROCK RIPRAP, TYPE A TON 7,707.000 285,159.00 0027 0027 4095.10 61.00 409.000 24,949.00
7,303.210 270,218.77  CONCRETE LEVELING PADS LF 409.000 24,949.00
3,038.580 112,427.46 409.000 24,949.00
0021 0021 L006.00 520.00 6.000 3,120.00 0.000 0.00
COVER CROP SEEDING ACRE 6.000 3,120.00 0028 0028 4095.20 75.00 424.000 31,800.00
9.500 4,940.00 COPING LF 424.000 31,800.00
0.000 0.00 424.000 31,800.00
0022 0022 L019.13 1.40  99,810.000 139,734.00 0.000 0.00
EROSION CONTROL, CLASS 1D SY 99,810.000 139,734.00 0029 0029 8024.75 10.00 3,908.000 39,080.00
86,595.145 121,233.20  SELECT GRANULAR BACKFILL FOR MSE WALL (% 3,908.000 39,080.00
29,099.332 40,739.06 3,908.000 39,080.00
0023 0023 L019.22 4.68 1,560.000 7,300.80 0.000 0.00
EROSION CONTROL, CLASS 2C SY 1,560.000 7,300.80 0030 0030 P300.24 20.00 790.000 15,800.00
0.000 0.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 790.000 15,800.00
0.000 0.00 790.000 15,800.00
0024 0024 L022.12 3.70 3,510.000 12,987.00 0.000 0.00
FABRIC SILT FENCE-HIGH POROSITY LF 3,510.000 12,987.00 4003 4003 0030.10 30,000.00 0.000 0.00
2,006.000 7,422.20  MOBILIZATION LS 1.000 30,000.00
298.000 1,102.60 1.000 30,000.00
GROUP 1 GRADING Contracted 2,071,256.13 0.000 0.00
Current 2,971,256.13 4004 4004 4061.01 15.18 0.000 0.00
In place 2.737.085.46 EXCAVATION OF UNSUITABLE MATERIAL cY 12,660.000 192,178.80
This Estimate 180,297.87 10,053.000 152,604.54
0.000 0.00
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 8090.01 21.50 0.000 0.00 GROUP 3 CONCRETE PAVEMENT
GRANULAR FILL CY 12,660.000 272,190.00 0031 0031 0030.30 180,000.00 1.000 180,000.00
10,053.000 216,139.50  MOBILIZATION LS 1.000 180,000.00
0.000 0.00 0.983 176,940.00
4006 4006 6990.01 16,774.50 0.000 0.00 0.000 0.00
MODIFY LS 1.000 16,774.50 0032 0032 1020.03 26.00 62.000 1,612.00
MSE On-Site Reinforcement Modificatiors 1.000 16,774.50 DELINEATOR, TYPE Il EACH 62.000 1,612.00
0.000 0.00 0.000 0.00
4007 4007 8091.03 21.50 0.000 0.00 0.000 0.00
SELECT GRANULAR BACKFILL CY 991.000 21,306.50 0033 0033 1020.20 62.00 32.000 1,984.00
North Side 991.000 21,306.50 INSTALL CHEVRONS EACH 32.000 1,984.00
0.000 0.00 0.000 0.00
4008 4008 8091.03 10.00 0.000 0.00 0.000 0.00
SELECT GRANULAR BACKFILL cY 963.000 9,630.00 (034 0034 2001.00 25.00 1,488.000 37,200.00
South Side 963.000 9,630.00 GRAVEL SURFACE COURSE CcY 1,488.000 37,200.00
0.000 0.00 44.659 1,116.48
4009 4009 3970.10 74,120.00 0.000 0.00 0.000 0.00
MATERIALS LS 1.000 74,120.00 0035 0035 2009.10 170.00 61.225 10,408.25
Added MSE Materials and Shop Drawings 1.000 74,120.00 GRAVEL EMBEDMENT STA 61.225 10,408.25
0.000 0.00 0.000 0.00
4010 4010 6603.00 20,000.00 0.000 0.00 0.000 0.00
DEWATERING LS 1.000 20,000.00 0036 0036 3008.05 4.68 211.000 987.48
1.000 20,000.00 TIE BARS EACH 211.000 987.48
0.000 0.00 211.000 987.48
4011 4011 4054.61 40.00 0.000 0.00 0.000 0.00
TEMPORARY SHORING LF 220.000 8,800.00 0037 0037 3020.33 43.00 353.000 15,179.00
. 180.000 7,200.00 - "
Jersey Barrier CONCRETE CLASS 47B-3500 DRIVEWAY 9 53'% 353.000 15,179.00
0.000 0.00 353.000 15,179.00
GROUP 1A MSE WALL Contracted 294,316.00 0.000 0.00
Current 939,315.80 0038 0038 3075.42 43.00 3,500.000 150,500.00
In place 842,091.04 9" CONCRETE PAVEMENT, CLASS 47B-3500 Sy 3,500.000 150,500.00
This Estimate 0.00 3,082.130 132,531.59
0.000 0.00
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0039 0039 3075.46 47.00 19,636.000 922,892.00 0048 0048 9009.86 34.00 2,463.000 83,742.00
9" DOWELED CONCRETE PAVEMENT, CLASS 5% 19,636.000 922,892.00 SURFACING 6" sy 2,463.000 83,742.00
478B-3500 19,636.000 922,892.00 2,463.000 83,742.00
0.000 0.00 0.000 0.00
0040 0040 4004.50 4.20 2,472.000 10,382.40 0049 0049 9111.00 16.00 183.000 2,928.00
CAST IRON GRATE AND FRAME LB 2,472.000 10,382.40 WATER MGAL 183.000 2,928.00
2,472.000 10,382.40 0.000 0.00
824.000 3,460.80 0.000 0.00
0041 0041 4024.55 63.00 84.000 5,292.00 0050 0050 9170.00 150.00 157.549 23,632.35
FLUME SPILLWAY LF 84.000 5,292.00 EARTH SHOULDER CONSTRUCTION STA 157.549 23,632.35
84.000 5,292.00 103.900 15,585.00
0.000 0.00 0.000 0.00
0042 0042 4024.71 2,600.00 3.000 7,800.00 0051 0051 9188.50 43.00 462.000 19,866.00
CONCRETE FLUME, TYPE II EACH 3.000 7,800.00 SURFACING UNDER GUARDRAIL Sy 462.000 19,866.00
3.000 7,800.00 462.000 19,866.00
0.000 0.00 0.000 0.00
0043 0043 4105.59 1,100.00 39.600 43,560.00 0052 0052 P402.15 57.00 1,166.000 66,462.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 39.600 43,560.00 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,166.000 66,462.00
JUNCTION BOX 39.600 43,560.00 1,183.000 67,431.00
13.200 14,520.00 512.000 29,184.00
0044 0044 4155.50 3.10 2,340.000 7,254.00 4012 4012 0002.37 3.00 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 2,340.000 7,254.00 TEMPORARY PAVEMENT MARKING LF 1,000.000 3,000.00
JUNCTION BOX 400.000 1,200.00
2,340.000 7,254.00 Type Tape
780.000 2,418.00 0.000 0.00
0045 0045 8029.00 8.50 1,284.000 10,914.00 4013 4013 8029.76 8.50 0.000 0.00
AGGREGATE EFOUNDATION COURSE 1% 0.000 0.00 BITUMINOUS FOUNDATION COURSE SY 1,284.000 10,914.00
1,283.904 10,913.18 0.000 0.00
0.000 0.00 0.000 0.00
0046 0046 8051.00 36.00 2,118.000 76,248.00 GROUP 3 CONCRETE PAVEMENT Contracted 1,769,797.48
SOIL BINDER cY 2,118.000 76,248.00 Current 1,772,797.48
2,147.500 77,310.00 In place 1,645,558.33
0.000 0.00 This Estimate 49,582.80
0047 0047 8101.00 620.00 146.700 90,954.00
SUBGRADE STABILIZATION STA 146.700 90,954.00
73.510 45,576.20
0.000 0.00
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0061 0061 4200.30 2,100.00 2.000 4,200.00
0053 0053 0030.40 25,000.00 1.000 25,000.00 30" AUTOMATIC FLOOD CONTROL GATE EACH 2.000 4,200.00
MOBILIZATION LS 1.000 25,000.00 2.000 4,200.00
1.000 25,000.00 0.000 0.00
0.000 0.00 0062 0062 4310.12 100.00 2.000 200.00
0054 0054 1010.50 52.00 168.000 8,736.00 12" FLARED-END SECTION EACH 2.000 200.00
REMOVAL OF UNSUITABLE MATERIAL cY 168.000 8,736.00 2.000 200.00
200.000 10,400.00 0.000 0.00
0.000 0.00 0063 0063 4310.24 290.00 8.000 2,320.00
0055 0055 4040.00 160.00 2.000 320.00 24" FLARED-END SECTION EACH 8.000 2,320.00
REMOVE HEADWALLS FROM CULVERTS EACH 2.000 320.00 8.000 2,320.00
0.000 0.00 0.000 0.00
0.000 0.00 0064 0064 4310.30 420.00 2.000 840.00
0056 0056 4050.01 16.00 1,154.000 18,464.00 30" FLARED-END SECTION EACH 2.000 840.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 1,154.000 18,464.00 2.000 840.00
CULVERTS, AND HEADWALLS 504.000 8.,064.00 0.000 0.00
0.000 0.00 0065 0065 4310.42 940.00 8.000 7,520.00
0057 0057 4051.01 16.00 201.000 3,216.00 42" FLARED-END SECTION EACH 8.000 7,520.00
EXCAVATION FOR BOX CULVERTS cY 201.000 3,216.00 8.000 7,520.00
201.000 3,216.00 0.000 0.00
0.000 0.00 0066 0066 4360.24 290.00 4.000 1,160.00
0058 0058 4101.06 550.00 298.140 163,977.00 24" METAL FLARED-END SECTION EACH 4.000 1,160.00
CLASS 47B-3000 CONCRETE FOR BOX cY 298.140 163,977.00 5.000 1,450.00
CULVERT 298.140 163,977.00 0.000 0.00
0.000 0.00 0067 0067 4360.30 420.00 3.000 1,260.00
0059 0059 4151.00 1.20 31,742.000 38,090.40 30" METAL FLARED-END SECTION EACH 3.000 1,260.00
REINFORCING STEEL FOR BOX CULVERT LB 31,742.000 38,090.40 2.000 840.00
31,742.000 38,090.40 0.000 0.00
0.000 0.00 0068 0068 6103.00 5.00 380.000 1,900.00
0060 0060 4200.24 1,400.00 4.000 5,600.00 GEOGRID sy 380.000 1,900.00
24" AUTOMATIC FLOOD CONTROL GATE EACH 4.000 5,600.00 449.000 2,245.00
4.000 5,600.00 0.000 0.00
0.000 0.00 0069 0069 8091.00 31.00 168.000 5,208.00
GRANULAR BACKFILL cY 168.000 5,208.00
200.000 6,200.00
0.000 0.00
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0070 0070 P300.30 47.00 9.000 423.00 GROUP 4A CULVERT AT STA. 158+50.92
30" CULVERT PIPE, TYPE 3,4 OR 5 LF 9.000 423.00 0077 0077 0030.40 25,000.00 1.000 25,000.00
0.000 0.00 MOBILIZATION LS 1.000 25,000.00
0.000 0.00 1.000 25,000.00
0071 0071 P310.42 84.00 266.000 22,344.00 0.000 0.00
42" CULVERT PIPE, TYPE 2,4 OR 5 LF 266.000 22,344.00 0078 0078 1010.50 52.00 204.000 10,608.00
266.000 22,344.00 REMOVAL OF UNSUITABLE MATERIAL CcY 204.000 10,608.00
0.000 0.00 208.000 10,816.00
0072 0072 P402.24 37.00 72.000 2,664.00 0.000 0.00
24" CULVERT PIPE, TYPE 3,45 0R 6 LF 72.000 2,664.00 0079 0079 4051.01 16.00 1,245.000 19,920.00
93.000 3,441.00 EXCAVATION FOR BOX CULVERTS CcY 1,245.000 19,920.00
0.000 0.00 1,245.000 19,920.00
0073 0073 P402.30 63.00 141.000 8,883.00 0.000 0.00
30" CULVERT PIPE, TYPE 3,450R 6 LF 141.000 8,883.00 0080 0080 4101.06 440.00 434.530 191,193.20
141.000 8,883.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 434.530 191,193.20
0.000 0.00 CULVERT 434.530 191,193.20
0074 0074 P500.12 37.00 48.000 1,776.00 0.000 0.00
12" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 48.000 1,776.00 0081 0081 4151.00 1.20 46,666.000 55,999.20
48.000 1,776.00 REINFORCING STEEL FOR BOX CULVERT LB 46,666.000 55,999.20
0.000 0.00 46,666.000 55,999.20
0075 0075 P500.24 37.00 243.000 8,991.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 243.000 8,991.00 0082 0082 6103.00 5.00 460.000 2,300.00
252.000 9,324.00 GEOGRID Sy 460.000 2,300.00
0.000 0.00 579.000 2,895.00
0076 0076 P500.30 63.00 82.000 5,166.00 0.000 0.00
30" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 82.000 5,166.00 0083 0083 8091.00 31.00 204.000 6,324.00
82.000 5,166.00 GRANULAR BACKFILL CY 204.000 6,324.00
0.000 0.00 208.000 6,448.00
GROUP 4 CULVERTS Contracted 338,258.40 0.000 0.00
Current 338,258.40 GROUP 4A CULVERT AT STA. 158+50.92 Contracted 311,344.40
In place 331,096.40 Current 311,344.40
This Estimate 0.00 In place 312,271.40

This Estimate

0.00
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0091 0091 6000.10 10,000.00 1.000 10,000.00
0084 0084 0030.50 1,000.00 1.000 1,000.00 ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00
MOBILIZATION LS 1.000 1,000.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0092 0092 6000.11 10,000.00 1.000 10,000.00
0085 0085 L001.01 1,000.00 3.000 3,000.00 ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00
SEEDING, TYPE A ACRE 3.000 3,000.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0093 0093 6000.20 10,000.00 1.000 10,000.00
0086 0086 L001.02 1,000.00 3.000 3,000.00 PIER NO.1 EXCAVATION LS 1.000 10,000.00
SEEDING, TYPE B ACRE 3.000 3,000.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0094 0094 6000.21 10,000.00 1.000 10,000.00
0087 0087 L032.75 260.00 14.000 3,640.00 PIER NO.2 EXCAVATION LS 1.000 10,000.00
MULCH TON 14.000 3,640.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0095 0095 6005.78 900.00 8.000 7,200.00
GROUP 5 SEEDING Contracted 10,640.00 EXPANSION BEARING, TFE TYPE EACH 8.000 7,200.00
Current 10,640.00 8.000 7,200.00
In place 0.00 0.000 0.00
This Estimate 0.00 0096 0096 6005.83 560.00 16.000 8,960.00
GROUP 6 BRIDGE AT STA. 140+54.09 FIXED BEARING EACH 16.000 8,960.00
0088 0088 0030.60 225,000.00 1.000 225,000.00 16.000 8,960.00
MOBILIZATION LS 1.000 225,000.00 0.000 0.00
1.000 225,000.00 0097 0097 6010.26 410.00 1,085.800 445,178.00
0.000 0.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 1,085.800 445,178.00
0089 0089 3050.15 310.00 175.900 54,529.00 1,085.800 445,178.00
CONCRETE FOR PAVEMENT APPROACHES cy 175.900 54,529.00 0.000 0.00
CLASS 47BD-4000 175.900 54,529.00 0098 0098 6010.33 350.00 25.800 9,030.00
0.000 0.00 CLASS 47BD-6000 CONCRETE FOR BRIDGE cYy 25.800 9,030.00
0090 0090 3051.10 0.85  31,580.000 26,843.00 25.800 9,030.00
EPOXY COATED REINFORCING STEEL FOR LB 31,580.000 26,843.00 0.000 0.00
PAVEMENT APPROACHES 31,580.000 26,843.01 0099 0099 6011.11 830,000.00 1.000 830,000.00
0.000 0.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 830,000.00
SUPERSTRUCTURE AT STATION 1.000 830,000.00
140+54.09 0.000 0.00
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0100 6080.00 5.00 274.500 1,372.50 4002 4002 6210.20 27.60 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 274.500 1,372.50 HP 14 INCH X 73 LB STEEL PILING LF 154.840 4,273.58
274.500 1,372.50 0.000 0.00
0.000 0.00 0.000 0.00
0101 o101 6095.00 860.00 6.000 5,160.00 GROUP 6 BRIDGE AT STA. 140+54.09 Contracted 2,258,516.85
STEEL DIAPHRAGM EACH 6.000 5,160.00 Current 2,262,790.43
6.000 5,160.00 In place 2,251,394.23
0.000 0.00 This Estimate 58,880.00
0102 0102 6131.50 0.85 250,525.000 212,946.25 GROUP 6A BRIDGE AT STA. 0+56
EPOXY COATED REINFORCING STEEL LB 250,525.000 212,946.25 0109 0109 0030.60 500.00 1.000 500.00
250,525.000 212,946.26  MOBILIZATION LS 1.000 500.00
0.000 0.00 0.000 0.00
0103 0103 6139.50 16.00 85.600 1,369.60 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 85.600 1,369.60 0110 0110 6000.10 2,800.00 1.000 2,800.00
85.600 1,369.60 ABUTMENT NO.1 EXCAVATION LS 1.000 2,800.00
0.000 0.00 0.000 0.00
0104 0104 6210.20 46.00 6,400.000 294,400.00 0.000 0.00
HP 14 INCH X 73 LB STEEL PILING LF 6,400.000 294,400.00 0111 0111 6000.11 2,800.00 1.000 2,800.00
6,245.160 287,277.36  ABUTMENT NO.2 EXCAVATION LS 1.000 2,800.00
0.000 0.00 0.000 0.00
0105 0105 6404.16 64.00 920.000 58,880.00 0.000 0.00
6' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 920.000 58,880.00 0112 0112 6010.26 420.00 112.500 47,250.00
920.000 58,880.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cYy 112.500 47,250.00
920.000 58,880.00 0.000 0.00
0106 0106 6601.15 5.00 1,091.000 5,455.00 0.000 0.00
1 1/2" CONDUIT IN BRIDGE LF 1,091.000 5,455.00 0113 0113 6040.02 4,000.00 1.000 4,000.00
1,091.000 5,455.00 REMOVE STRUCTURE EACH 1.000 4,000.00
0.000 0.00 AT STA. 0456 0.000 0.00
0107 0107 6610.45 250.00 82.000 20,500.00 0.000 0.00
STRIP SEALS LF 82.000 20,500.00 0114 0114 6131.50 0.80 12,690.000 10,152.00
82.000 20,500.00 EPOXY COATED REINFORCING STEEL LB 12,690.000 10,152.00
0.000 0.00 0.000 0.00
0108 0108 8091.00 35.00 334.100 11,693.50 0.000 0.00
GRANULAR BACKFILL (3% 334.100 11,693.50
334.100 11,693.50
0.000 0.00
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0115 0115 6210.21 54.00 480.000 25,920.00 0121 0121 7075.15 1,600.00 2.000 3,200.00
HP 14 INCH X 89 LB STEEL PILING LF 480.000 25,920.00 VEHICLE GATE EACH 2.000 3,200.00
0.000 0.00 . 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 0+56 Contracted 9342200 0122 0122 7075.15 2,100.00 1.000 2,100.00
Current 9342200 VEHICLE GATE EACH 1.000 2,100.00
In place 0.00 g 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0123 0123 7100.00 410  22,624.000 92,758.40
0116 0116 0030.70 3,000.00 1.000 3,000.00 RIGHT-OF-WAY FENCE LF 22,624.000 92,758.40
MOBILIZATION LS 1.000 3,000.00 18,029.650 73,921.57
1.000 3,000.00 0.000 0.00
0.000 000 0124 0124 7103.00 170.00 32.000 5,440.00
0117 0117 7011.20 21.00 150.000 3,150.00 END POSTS EACH 32.000 5,440.00
W-BEAM GUARDRAIL LF 150.000 3,150.00 32.000 5,440.00
150.000 3,150.00 11.000 1,870.00
0.000 0.00 0125 0125 7104.00 260.00 61.000 15,860.00
0118 0118 7020.00 2,500.00 4.000 10,000.00 PULL POSTS EACH 61.000 15,860.00
BRIDGE APPROACH SECTIONS EACH 4.000 10,000.00 56.000 14,560.00
4.000 10,000.00 0.000 0.00
0.000 000 0126 0126 7105.00 260.00 22.000 5,720.00
0119 0119 7024.27 2,100.00 4.000 8,400.00 CORNER POSTS EACH 22.000 5,720.00
GUARDRAIL END TREATMENT, TYPE II EACH 4.000 8,400.00 19.000 4,940.00
4.000 8,400.00 3.000 780.00
0.000 000 GROUP 7B FENCE Contracted 137,078.40
GROUP 7 GUARDRAIL Contracted 24,550.00 Current 137,078.40
Current 24,550.00 In place 110,861.57
In place 24,550.00 This Estimate 2,650.00
This Estimate 0.00 GROUP 10 GENERAL ITEMS
GROUP 7B FENCE 0127 0127 0001.08 0.50 750.000 375.00
0120 0120 0030.71 12,000.00 1.000 12,000.00 BARRICADE, TYPE II BDAY 750.000 375.00
MOBILIZATION LS 1.000 12,000.00 29,149.000 14,574.50
1.000 12,000.00 2,422.000 1,211.00
0.000 0.00
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Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC. Contract ID: 6416 Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Est Number: 0036 Pay Period End Date: 08.15.2015 Est Number: 0036 Pay Period End Date: 08.15.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0128 0128 0001.10 1.29 7,071.000 9,121.59 0137 0137 9110.27 150.00 40.000 6,000.00
BARRICADE, TYPE Ill BDAY 7,071.000 9,121.59 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 40.000 6,000.00
22.341.000 28,819.89 EXCAVATOR, FULLY OPERATED 0.000 0.00
630.000 812.70 0.000 0.00
0129 0129 0001.90 1.40 5,487.000 7,681.80 0138 0138 L022.75 5.00 200.000 1,000.00
SIGN DAY EACH 5,487.000 7,681.80 TEMPORARY SILT CHECK LF 200.000 1,000.00
11,814.000 16,539.60 0.000 0.00
350.000 490.00 0.000 0.00
0130 0130 0001.99 1.40 2,606.000 3,648.40 0139 0139 L022.90 4.20 500.000 2,100.00
CONTRACTOR FURNISHED SIGN DAY EACH 2,606.000 3,648.40 TEMPORARY SILT FENCE LF 500.000 2,100.00
9,411.000 13,175.40 704.000 2,956.80
546.000 764.40 0.000 0.00
0131 0131 0003.10 410.00 80.000 32,800.00 0140 0140 L022.92 5.50 500.000 2,750.00
FLAGGING DAY 80.000 32,800.00 TEMPORARY EARTH CHECK LF 500.000 2,750.00
17.500 7,175.00 0.000 0.00
0.000 0.00 0.000 0.00
0132 0132 0020.00 0.80 2,000.000 1,600.00 0141 0141 L032.70 520.00 2.000 1,040.00
TRAINING HOUR 2,000.000 1,600.00 TEMPORARY MULCH TON 2.000 1,040.00
2,000.000 1,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0133 0133 0030.00 8,000.00 1.000 8,000.00 GROUP 10 GENERAL ITEMS Contracted 85,756.79
MOBILIZATION LS 1.000 8,000.00 Current 85,756.79
1.000 8,000.00 In place 93,714.19
0.000 0.00 This Estimate 3,278.10
0134 0134 9110.01 96.00 40.000 3,840.00 Totals for contract Contracted 8,294,936.45
RENTAL OF LOADER, FULLY OPERATED HOUR 40.000 3,840.00 Current 8,947,209.83
3.000 288.00 In place 8,348,622.62
0.000 0.00 This Estimate 294,688.77
0135 0135 9110.03 80.00 40.000 3,200.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 40.000 3,200.00
0.000 0.00
0.000 0.00
0136 0136 9110.07 65.00 40.000 2,600.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 40.000 2,600.00
9.000 585.00
0.000 0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Hogs,oo [CONCRETE FACE PANELS

Project 61416 000

Prpsl Line Nbr 0026 Proj Line Nbr

Prpsl Line Nbr 0100

6080.00 STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 61416 000

Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010 S.P. Initial Payment 6,769.00 112,836.45 72491 0019 S.P. Initial Payment 274.50 848.21 28533
MSE wall panels Structural Steel for Substructure
0027  S.P. Adjustment -6,769.00 -112,836.45 72491 0031  S.P. Adjustment -274.50 -848.21 28533
MSE wall panels Structural Steel for Substructure
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0026: 0.00 $0.00 Total for proposal line nbr 0100: 0.00 $0.00
Total for item code 4095.00: 0.00 $0.00 Total for item code 6080.00: 0.00 $0.00
ltemCd |ltem Desc ltem Cd |ltem Desc
\M‘ ICLASS 47BD-4000 CONCRETE FOR BRIDGE \M/ STEEL DIAPHRAGM
Project 61416 000 Project 61416 000
Prpsl Line Nbr 0112 Proj Line Nbr Prpsl Line Nbr 0101 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Initial Payment 2,052.00 4,426.37 PJI009262 0019  S.P.Initial Payment 6.00 3,690.00 28533
Stay-In-Place Forms Steel Diaphragn
0032 S.P. Closure -2,052.00 -4,426.37 PJI009262 0029 S.P. Adjustment -6.00 -3,690.00 28533
Stay-In-Place Forms Steel Diaphragn
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0112: 0.00 $0.00 Total for proposal line nbr 0101: 0.00 $0.00
Total for item code 6010.26: 0.00 $0.00

Total for item code 6095.00: 0.00 $0.00
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Contract ID: 6416

Est Number: 0036

Vendor ID: 2403 SEMA CONSTRUCTION, INC.
Pay Period End Date: 08.15.2015
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materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6210.20 HP 14 INCH X 73 LB STEEL PILING

Project 61416 000

Prpsl Line Nbr 0104 Proj Line Nbr

7011.20 | W-BEAM GUARDRAIL

Project 61416 000

Prpsl Line Nbr 0117 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Initial Payment 6,400.00 201,011.20 IN516808 0026  S.P. Initial Payment 150.00 2,362.50 10827
HP 14"x73# Steel Piling na
0015 S.P. Closure -6,400.00 -201,011.20 IN516808 0035 S.P. Adjustment -150.00 -2,362.50 10827
HP 14"x73# Steel Piling na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0104: 0.00 $0.00 Total for proposal line nbr 0117: 0.00 $0.00
Total for item code 6210.20: 0.00 $0.00 Total for item code 7011.20: 0.00 $0.00
ltemCd |ltem Desc ltem Cd |ltem Desc
6610.45 STRIP SEALS 7020.00 BRIDGE APPROACH SECTIONS
Project 61416 000 Project 61416 000
Prpsl Line Nbr 0107 Proj Line Nbr Prpsl Line Nbr 0118 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019 S.P. Initial Payment 82.00 16,195.00 28533 0026  S.P. Initial Payment 4.00 7,500.00 10827
Strip Seals na
0032  S.P. Initial Payment 82.00 16,195.00 28533 0035  S.P.Adjustment -4.00 -7,500.00 10827
Strip Seals na
0032  S.P.Closure -82.00 -16,195.00 28533 Total for stockpile nbr 1: 0.00 $0.00
Strip Seals Total for proposal line nbr 0118: 0.00 $0.00
0035  S.P.Adjustment -82.00 -16,195.00 28533 Total for item code 7020.00: 0.00 $0.00
Strip Seals
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0107: 0.00 $0.00
Total for item code 6610.45: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
7024.27 | |GUARDRAIL END TREATMENT, TYPE II

Project 61416 000

Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0026 S.P. Initial Payment 4.00 6,300.00 10827
na
0035  S.P. Adjustment -4.00 -6,300.00 10827
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0119: 0.00 $0.00
Total for item code 7024.27: 0.00 $0.00

Total remaining for contract: $0.00



